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frm) VB/l-70 Supe sRSj||iiini <j|cument I0

iLULJI Phase 1 ^ 2021502

US Armv Corns Denver, Colorado Task Order # 0014

Of Engineers* Rapid Response/Project Resources Inc.

Original T.O. Cost $ 20,000.00

Modifications: (1) $ 2,949,513.00
Current T.O. Cost $2,969,513.00

Original Fee: @6.54% $ 1,308.41
Modification Fee: @ 6.24% $ 173,105.76
Total Fee: $ 174,414.17

Current T.O.Funds: $ 2,795,098.83

Subcontracts: (Fixed Price)
1) None $

* Current T.O.Funds: $ 2,795,098.83
Site Costs to date: $ 2,441,437.69
Site Funds A vailable: \ $ 353,661 .14)

* Excludes: Fee, Fixed Price Subcontracts

Costs to Dafe Ph 1: (Fee Excluded)
Indirect Costs: 25% $ 621,126.24
Direct Costs: 75% $ 1,820,311.45

$ 2,441,437.69
This week:
Indirect Costs: 25% $ 1,584.35
Direct Costs: 75% $ 4,798.38

$ 6,382.73

Daily Burn Rate: (Raw, 4 Week Avg)
Indirect Costs: $ 2,080.75
Direct Costs: $ 4,961.45

$ 7,042.20

** Excludes Fee, Fixed Price Subs

Site Funds Avaiable Until: | 2/14/2004 |
Target Completion: 12 Dec 2003 (Field Ops)

>

i/Veekly Budget Summary #23

> Contract* DACA45-01-D-0001 Costs Thru:

Award Date 18-Jul-03 PUBLIG 12/26/2003
Start Date: 21-Jul-03 r\r\rn IMCKIT
Completion: 31-Jul-04 DOCUMENT

Page 1 of 4

Budget Summary:
Task:

Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report
Project Close-Out
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Exca\
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Miscellaneous

Post Construction Maint.
Site Co-ord, Follow Up As Bit
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support

Original Budget Current Budget This Week Cost to Date

$ 6,713.79
$ 9,693.21
$ 33,166.68
$ 295,820.37
$ 78,512.33
$ 25,304.20
$ 8,509.21
$ 7,743.16

$ 6,713.79
$ 9,693.21
$ 33,166.68
$ 295,820.37
$ 78,512.33
$ 25,304.20
$ 8,509.21
$ 7,743.16

$
$
$
$ 1,584.35
$
$
$
$

$ 6,119.68
$ 12,794.86
$ 64,115.03
$ 340,176.46
$ 191,698.63
$ 6,221.58
$
$

$ 15,998.84
$ 56,527.64
$ 455,894.00
$ 433,868.12
$ 36,511.88
$ 1,163,262.06

$ 57,289.25
$ 55,569.55
$ 9,714.54
$ 45,000.00
$
$

$ 15,998.84
$ 56,527.64
$ 455,894.00
$ 433,868.12
$ 36,511.88
$ 290,815.50
$ 290,815.52
$ 290,815.52
$ 290,815.52
$ 57,289.25
$ 55,569.55
$ 9,714.54
$ 45,000.00
$
$

Rounding Adjustment
Fee
Totals

$ 174,414.17

$ 2,969,513.00
$ 174,414.17
$ 2,969,513.00

$
$ 165.38
$
$
$
$
$ 1,002.70
$
$
$
$ 3,354.68
$
$ 275.63
$
$
$ (0.01)
$
$ 6,382.73

$ 61,504.18
$ 107,996.81
$ 363,597.53
$ 190,117.24
$ 8,403.79
$ 545,732.31
$ 199,218.92
$ 19,858.18
$ 93,968.52
$ 5,180.92
$ 58,045.70

$
$ 121,304.26
$ 43,324.54
$ 2,059.54
$ (0.99)
$ 174,414.17
$ 2,615,851.86

/Remarks:
1) Limited site Co-ord activities underway.
2) Minor sod watering conducted.



Color Chart(s)

The following pages
contain color that does

not appear in the
scanned images.

To view the actual images, please
contact the Superfund Records

Center at (303) 312-6473.
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US Army Corps
of Engineers*

12/19/2003

Date
12/20/3003
12/21/3003
12/22/3003
12/23/3003
12/24/3003
12/25/3003
12/26/3003

This Week
To Date

$ 1,405,501

Labor

$
$
$
$
$
$
$ 4,212.;
$ 4,212.:
$ 1,409,713
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VB/l-70 Super-fund Site

Phase I
Denver, Colorado Task Order $0014

Rapid Response/Project Resources Inc.

58 $ 192,065.02 $ 271,591.53

Per Diem Equipment
$ $
$ - $
$ $
$ $
$ $
$ $

50 $ $ 1,477.43
JO $ - $ 1,477.43
88 $ 192,065.02 $ 273,068.96

Weekly Cost by Category

66%

$ 328,368.22

Weekly Cost Summary

Contract # DACA45-0 1 -D-0001

Award Date 18-Jul-03
Start Date 21-Jul-03
Completion: 31-Jul-04

$ 229,209.68 $ 8 319.41 $ 174,414.17

Material

$
$
$
$
$
$
$ 693.00
$ 693.00
$ 329,061.22

D Labor

• Per Diem

D Equipment

Q Material

• Subcontracts

D Analytical
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Cost to Date by Category
O Labor

Q Per Diem

a Equipment

D Material

• Subcontracts

O Analytical

Subcontracts

$
$
$
$
$
$
$
$
$ 229,209.68

$:
$

$'
<
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Analytical
$
$
$
$

$
$
$
$

$ 8,319.41

Fee
$
$
$
$
$
$
$
$
$ 174,414.17

Daily Total
$
$
$
$
$
$
$
$

6,382.7
6,382.7

$2,615,852.2

#23

Costs Thru:

12/26/2003
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$ 2,609,469.61

Total Phase II
$ 2,609,469.61
$ 2,609,469.61
$ 2,609,469.61
$ 2,609,469.61
$ 2,609,469.61
$ 2,609,469.61

3 $ 2,615,852.34
3
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rFSmj VB/l-70 Superfund Site

• •0 A . j*~__ Denver, Colorado Task Order # 0014US Army Corps
Off Engineers* Rapid Response/Project Resources Inc.

Indirect Costs:

Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report
Project Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Miscellaneous

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support

Weekly Bi

To Date
Total Cost Cost/Property

This Week
Total Cost Cost/Property

$ 6,119.68
$ 12,794.86
$ 64,115.03
$ 340,176.46

$ 191,698.63
$ 6,221.58
$

$
$ 621,126.24

$ 46.01
$ 96.20
$ 482.07
$ 2,557.72
$ 1,441.34
$ 46.78
$
$
$ 4,670.12

$
$
$
$ 1,584.35

$
$
$
$
$ 1,584.35

#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!

#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!

$ 61,504.18
$ 107,996.81
$ 363,597.53
$ 190,117.24
$ 8,403.79
$ 545,732.31
$ 199,218.92
$ 19,858.18
$ 93,968.52

$ 5,180.92
$ 58,045.70
$
$ 121,304.26
$ 43,324.54
$ 2,059.54

$ 462.44
$ 812.01
$ 2,733.82

$ 1,429.45
$ 63.19
$ 4,103.25
$ 1,497.89
$ 149.31
$ 706.53
$ 38.95
$ 436.43
$
$ 912.06
$ 325.75
$ 15.49

$
$ 165.38
$
$
$
$
$ 1,002.70
$
$
$
$ 3,354.68
$
$ 275.63

$
$

#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!

#DIV/0!
#DIV/0!

Total Direct Costs: $ 1,820,312.44 $ 13,686.56 $ 4,798.39 #DIV/0!

Sub Totals:
Fee

$ 2,441,438.68 $ 18,356.68 $ 6,382.74 #DiV/0!
$ 174,414.17 $ 1,211.21 $ - $ 1,211.21

idget Summary #23

Completed To Date Costs Thru:

133 | 12/26/2003

0 I
Page 3 of 4

$ 2,615,852.85 $ 19,567.89 $ 6,382.74 #DIV/0!
* Fee Prorated across 144 anticipated Sites



VB/l-70 Superfund Site

US Arniv Corns Denver- Colorado Task Order # 0014

Of Engineers* Rapid Response/Project Resources Inc.

Forward Look:

Task:
Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report
Project Close-Out
Total Indirect Costs:

Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Miscellaneous

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Total Direct Costs:

Current Budget Cost to Date Remaining

Weekly Budget Summary

Contract # DACA45-01 -D-0001

Award Date 18-Jul-03
Start Date: 21-Jul-03
Completion: 31-Jul-04

Dly Burn Rate
4 Week Avg

#23

Costs Thru:

12/26/2003

Page 4 of 4

Duration

$ 6,713.79
$ 9,693.21
$ 33,166.68
$ 295,820.37
$ 78,512.33
$ 25,304.20
$ 8,509.21
$ 7,743.16
$ 465,462.95

$ 6,119.68
$ 12,794.86
$ 64,115.03
$ 340,176.46
$ 191,698.63
$ 6,221.58
$
$

$ 621,126.24

$ 594.11
$ (3,101.65)
$ (30,948.35)
$ (44,356.09)
$ (113,186.30)
$ 19,082.62
$ 8,509.21

L$ 7,743.16
$ (155,663.29)

$
$
$ 265.07
$ 1,256.42
$ 546.79
$ 12.48
$
$
$ 2,080.75

N/A
N/A
LS
LS
0
0

N/A
N/A

Est to Compl Variance

$
$
$ 3,500.00
$ 4,500.00
$ 5,000.00
$
$
$
$ 13,000.00

$ 594.11
$ (3,101.65)
$ (34,448.35)
$ (48,856.09)
$ (118,186.30)
$ 19,082.62
$ 8,509.21
$ 7,743.16
$ (168,663.29)

$ 15,998.84
$ 56,527.64
$ 455,894.00
$ 433,868.12
$ 36,511.88
$ 290,815.50
$ 290,815.52
$ 290,815.52
$ 290,815.52
$ 57,289.25
$ 55,569.55
$ 9,714.54
$ 45,000.00
$
$
$ 2,329,635.88

$ 61,504.18
$ 107,996.81
$ 363,597.53
$ 190,117.24
$ 8,403.79
$ 545,732.31
$ 199,218.92
$ 19,858.18
$ 93,968.52
$ 5,180.92
$ 58,045.70
$
$ 121,304.26
$ 43,324.54
$ 2,059.54
$ 1,820,312.44

$ (45,505.34}
$ (51,469.17)
$ 92,296.47
$ 243,750.88
$ 28,108.09
$ (254,916.81)
$ 91,596.60
$ 270,957.34
$ 196,847.00
$ 52,108.33
$ (2,476.15)
$ 9,714.54
$ (76,304.26)
$ (43,324.54)
$ (2,059.54)
$ 509,323.44

$ 131.41
$ 65.60
$ 867.62
$ 526.77
$ 23.99
$ 1,274.58
$ 796.54
$ 261.94
$ 62.68
$
$ 695.47
$
$ 56.89
$ 197.94

$
$ 4,961.45

N/A
0
0
0

LS
0

LS
0
0
0
0
0
0
0
0

$
$ 35,000.00

$
$
$ 8,500.00
$
$ 5,000.00
$
$
$
$ 20,000.00
$
$
$
$
$ 68,500.00

$ (45,505.34)
$ (86,469.17)
$ 92,296.47
$ 243,750.88
$ 19,608.09
$ (254,916.81)
$ 86,596.60
$ 270,957.34
$ 196,847.00
$ 52,108.33
$ (22,476. 15)
$ 9,714.54
$ 176,304.26)
$ (43,324.54)
$ (2,059.54)
$ 440,823.44

Fee
Totals

$ 174,414.17
$ 2,969,513.00

$ 174,414.17
$ 2,615,852.85

$
$ 353,660.15 $ 7,042.20

$
$ 81,500.00

$
$ 272,160.15

* Assumes Site co-ord costs Thru 1 Feb 04



ProjectResourcesInc Currant Week's Costs by Type

Tat-iMi Labor Per Diem Equipment Materials Subcontracts Analytical Other Fee Extended

005 Site Coordination S165.38 $165.38

011 Site Coord Follow-up $3 ,354.68 $3 ,354.68

013 SiteAdmin/lndirects $484 .92 $1,036.43 $63.00 $1,584.35
I

018 Community Air Mon. $275.63 i $275.63

09BSod&Seed $372.70 $630.00 $1,002.70

$4,212.30 $1,477.43 $693.00 $6,382.73

Wednesday, January 21,2004 Page 1 of 1



MHtai Labor Per Diem Equipment Materials Subcontracts Analytical Other Fee

001 SiteVteit $3,931.43 $366.39 $1,821.86

002 Const. Work Plans $12,643.93 $150.94

003 Mob/Crew Rotation $31,945.15 $32,169.88 '

004 Site Set-Up/Malnt. $34,833.47 $5,934.83 $18,035.88 $2 ,700.00

005 Site Coordination $93,995.76 $7,778.25 $6,222.68 :

006 Removal $313,892.81 $45,963.50 $3,741.19

007 T&D $145,535.02 $44,582.12

008 Sampling & Analysis $0.00 $84.38 $0.00 $8,319.38

009 Restoration(Bckfill) $376,621.59 $70,731.79 $98,378.88

010 Post-Const Malnt. $3,806.12 $1,374.80

011 Site Coord Follow-up $58,045.67 $0.00 ,

013 Site Admin/lndirects $241,822.63 $70,656.56 $27,697.19

014 Lodging/Per Dim $191,698.44

015 Home Office $6,221.58

018 Community Air Won. $3,933.00 $970.74 $116,400.38 $0.00

020 Asarco Support $1,524.58 $534.96

099 Non-Billable $0.00 $0.00

09BSod&Seed $64,832.05 $14,858.44 $9,419.16 $110,109.22

09C Garden & Flower Bed $19, 858 . 13

09D MiSC Restoration . $20 ,062 .03 $8,011.06 $65,895.35

100 Fee $174,414.17

19 Fuel.Oil.Misc Fid Su $43,324.50

Extended

$6,119.67

$12,794.87

$64,115.03

$61,504.17

$107,996.69

$363,597.49

$190,117.14

$8,403.75

$545,732.26

$5,180.92

$58,045.67

$340,176.37

$191,698.44

$6,221.58

$121,304.12

$2,059.54

$0.00

$199,218.87

$19,858.13

$93,968.43

$174,414.17

$43,324.50

Wednesday, January 21, 2004 Page 1 of 2



o 3

La or P rDiem Equipment Materials Subcontracts Analytical Other Fee Extended

11,409 -'13.81 $1 '2,064.33 $273,0f8.87 $329061.16 $229,209.59 $8,3:.9.38 $174,414.17 $2,615,851.80

sdnesdi , January ? 1,2004 Page 2 of 2


